

FROM DEVELOPMENT TO BUILT PLATFORM

2016

PROJECT DESIGN & ENGINEERING

Development of the dairy-farm concept and engineering programme.



2017-2020

MAJOR CONSTRUCTION PROGRAMME

Major structural, building and site-infrastructure works were carried out across the dairy platform.



MARCH 2020

CONSTRUCTION PAUSED

Further construction activity was suspended before commissioning.



AS OF 2026

€5.0m COMPANY EXPENDITURE TO DATE

Cumulative company expenditure incurred on development of the project.

CURRENT STAGE

COMPLETION & COMMISSIONING

Defined programme for remaining construction, equipment procurement, installation, commissioning and commercial launch.